Task Title	Start Date (tentative)	Due Date (tentative)	Duration	% of Task Complete	Phase 1: Summer		Phase 2: Fall				Phase 3: Winter				
Problem Definition - Literature Review	Sep 27	Oct -	4	100%											
Problem Definition - Needs Identification	Oct 5	Oct 1	1	100%											
Problem Definition - Initial Requirements	Oct 12	Oct 1	В	100%											
Design - Platform Design	Oct 19	Oct 2	5	30%											
Design - STR Data Integration	Oct 26	Nov 8	В	5%											
Design - User Interface Mock-ups	Nov 9	Nov 2	9	0%											
Testing - Data Accuracy Testing	Nov 30	Dec :	2	0%											
Testing - Execution Speed Testing	Dec 3	Dec 9	9	0%											
Testing - User Feedback Integration	Dec 10	Dec 10	6	0%											
Finalization - Final Adjustments	Dec 17	Jan (6	0%											
Finalization - Documentation	Dec 17	Jan (6	0%											
Review - Presentation Preparation	Jan 7	Jan 1	2	0%											